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Diary: Dispute

Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of the suspender ropes

Today I was inspecting Tony Costa’s crew on Cable wrapping on the North main-span. See the diaries of
S. Daouk, B. Wolcott, & Victor Pereyra for additional details of Cable field work.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:00
- From 07:00 until 08:00, Tony’s crew was doing the S-wire butt splice near mid-bay between the cable
bands (CBs) at PPs 100N & 98N.
- From 08:00 until 08:20, after the butt splice was done, they wrapped several turns, & then Cadwelds were
placed across the S-wires that were butt spliced.
- From 08:20 until 08:45, wrapping of the Cable was ongoing in the bay between the cable bands (CBs) at
PPs 100N & 98N. They progressed about 3m during this time, & then they needed to stop because the
machine butted up against the edge of the CB.
- From 08:45 until 09:00, Cadwelds were placed atop the Cable to secure the S-wire in place.
- From 09:00 until 09:30, the “pull” wrapping machine was installed on the Cable, & the bobbins were
transferred from the “push” machine to the “pull” machine.
- From 09:30 until 09:50, the “push” machine was removed from the Cable.
- From 09:30 until 10:00, the laborers cleaned the Cable in the bay between PPs 98N & 96N.
- From 09:50 until 10:20, the “pull” machine was aligned to re-start wrapping.
- From 10:20 until 13:25, Tony’s crew was wrapping the Cable with the “pull” machine. During this time,
they wrapped about 1.5m. - Note: progress with this machine is quite slow as the S-wires often come out
of alignment while wrapping. When this happens, they must stop the machine, & re-align the S-wires.
- From 11:00 until 13:30, the laborers were applying zinc paste on the Cable between PPs 98N & 97N.
- From 12:00 until 12:30, lunch.
- From 13:25 until 13:45, Cadwelds were placed atop the Cable to secure the S-wire in place.
- From 13:45 until 14:00, about 15 wraps of S-wire was loosely wound around the Cable to be able to be
hand wrapped later. - Note: This area was covered in protective plastic.
- From 14:00 until 14:15, the “pull” machine was removed from the Cable.
- From 14:15 until the end of the shift, the “push” wrapping machine was installed on the Cable just uphill
of the CB at PP 98N.
- From 14:30 until the end of the shift, the areas of the Cable with zinc paste were covered in protective
plastic.
- At 15:00, the crew wrapped up their tools to end the shift.
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- At 15:10, I left the bridge.
- From 15:20 until 15:45, I wrote my diary for the day, checked email, & sent my timesheet for the week.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Robert LarueIronworker 0.00 8.00 0.00 8.00

APP ZACHARIAH MACDONALDIronworker 0.00 8.00 0.00 8.00

APP JONATHON BISKNERIronworker 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

JNM CASEY LUXIronworker 0.00 8.00 0.00 8.00

FOR ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00

JNM LUIS DIAZSemi-Skilled Laborer 0.00 8.00 0.00 8.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 0.00 8.00 0.00 8.00
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